Project & Construction Services

C: E[\tzafns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: July 14, 2018 to July 21, 2018
Sitework:

= Continued irrigating outfield turf

» Finished placing sod in northeast
field.

* Finished pouring curb and gutter in
north parking lot and concession
drive

= Continued working on facia and
roof facade

* Finished metal roof panels on
concession building

= Started asphalt paving on the south
lot and entrance

= Started concrete in ballfield plaza

= Continued prepping roof panels for
shade structures

* Finished sport courts
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Other:

COE park tours conducted on

Monday and Tuesday

Upcoming work:

Continue shade structure roofing
Install concession building
doors/hardware

Continue ballfield plaza concrete
Place outfield turf in final field
Start playground surfacing
Continue electrical, plumbing, and
mechanical work in concession
building

Continue asphalt pavement
operations
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